

10
12

**2011 RESOLUTION – MUNICIPAL BUILDING BOILER HOUSE ABATEMENT –
CHANGE ORDER NO. 1- FINAL**

WHEREAS, the Township of Bloomfield entered into a contract for the Municipal Building Boiler House Abatement with Savic Construction Corporation, 205 Route 46, Suite 15, Totowa, New Jersey 07512 (hereinafter “the Contractor”); and

WHEREAS, during the course of construction, unforeseen, site conditions were encountered, which required modifications to the scope of work; and

WHEREAS, the Township Engineer has reviewed the changes enumerated in Change Order No. 1 – Final and recommends the Change Order be approved; and

WHEREAS, Change Order No. 1 - Final represents a decrease in the cost of the contract in the amount of \$8,950.00 or 13.3%; and

WHEREAS, the Mayor and Council, based on the recommendation of the Township Engineer is satisfied that the specified changes should be approved; and


WHEREAS, this Change Order was found to be beneficial and necessary.

NOW, THEREFORE, BE IT RESOLVED, by the Mayor and Council of the Township of Bloomfield, County of Essex, State of New Jersey that Change Order No. 1 - Final, is hereby approved and the Financial Officer of the Township of Bloomfield is hereby authorized to adjust payment for this work.


* * *

AS TO FORM AND PRO
ON BASIS OF FACTS SET FORTH
Brent A. Stone
Director of Law
Township Attorney

I hereby certify that the above resolution was duly adopted by the Mayor and Council of the Township of Bloomfield at a meeting of said Township Council held on September 6, 2011.



Municipal Clerk of the Township of Bloomfield



Mayor of the Township of Bloomfield

ROLL CALL VOTE

MAYOR & COUNCIL	YES	NO	ABSTAIN	ABSENT
COUNCILWOMAN LITTERIO				✓
COUNCILMAN JOANOW	✓			
COUNCILMAN RUANE	✓			
COUNCILMAN VENEZIA	✓			
COUNCILWOMAN DUNIGAN	✓			
COUNCILMAN HAMILTON	✓			
MAYOR McCARTHY	✓			

o:\resolutions\change order\no 1 - final - asbestos abatement.doc