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Meeting: 03/14/22 07:00 PM
2022 RESOLUTION CHANGE ORDERS

2022 RESOLUTION - 2020 NJDOT MUNICIPAL AID PROJECT - LIBERTY &
SPRUCE STREETS - CHANGE ORDER NO. 1 - FINAL

WHEREAS, the Township of Bloomfield entered into a contract for the 2020 NJDOT
Municipal Aid Project - Liberty & Spruce Streets with Stanziale Construction, LLC, PO Box
2597, Bloomfield, NJ 07003 (hereinafter “the Contractor™) for a total contract amount
$407,456.65; and

WHEREAS, the original application submiited to the NJDOT Local Aid Office was for
the improvements to Liberty Street from Berkeley Avenue to Broad Street as well as Spruce

Street from Maple Street to JEK Drive; and

WHEREAS, the Township of Bloomfield subsequently received a grant in the amount of
$712,708.00; and

WHEREAS, during the design phase of the project, it was the opinion of the project
consultant that there was insufficient funding to complete the project as presented in the

application; and

WHEREAS, the final bid package that was advertised and awarded did not include the
portion of Liberty Street between Walnut Street and Berkeley Avenue; and

WHEREAS, after award of the bid and the start of construction it was clear that this

amount of the bid to the confractor was below the anticipated cost estimate; and
WHEREAS, the Engineering Department subsequently directed the consultant,

Remington and Vernick to direct the Contractor to extend the project to the limits of the original

grant, thereby adding the section of Liberty Street from Walnut Street to Berkeley Avenue and
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maximizing the grant award to fully complete the roadways using the contracted item costs; and

WHEREAS, the final contract amount for the project was $531,210.46 which was thirty
(30) percent over the original contact amount of $407,456.65; and

WHEREAS, New Jersey Local Public Contracts Law N.J.A.C. 5:30, normally limits a
change in the contract amount to twenty percent of the original contract amount unless there are

special circumstances; and;

WHEREAS, N.J.A.C 5:30-11.9 allows for change orders to exceed twenty percent under

special circumstances; and

WHEREAS, the Township Engineer and the project consultant, Remington & Vernick

certify that such special circumstances exist for this particular contract as follows:

1. The original intent of this project, as described in the grant application, was to
include the entirety of these roads including the section of Liberty Street from

Walnut Street to Berkeley Avenue.

2. During a time frame of uncertainly related to material and labor force instability,
it was not anticipated that this bid for this project, from a qualified contractor,

would come in under the original engineer’s estimate.

3. This change order represents an increase in the original contract quantities and

does not represent any unusual or “out of scope” changes.

4, This change order is in the best interest of the Township of Bloomfield because it
allowed for the completion of this project as per the original intent of the grant
award. Failure to allow for this change would have required the township to
complete this portion of the roadway under a new contract which would have
resulted in potentially higher costs in design fees, inspection service costs and

ultimately, construction costs.
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and;

WHEREAS, the Township Engineer certifies that these changes are beneficial and

necessary; and

WHEREAS, Change Order No. 1 - Final represents an increase of $123,753.81 or
approximately thirty (30) percent of the original contract amount of $407,456.65; and

WHEREAS, funding is available through a 2020 NJDOT Local Aid Grant under
Account No, G-02-40-393-011; and

WHEREAS, the Mayor and Council, based on the recommendation of the Township
Engineer is satisfied that the Change Order should be approved; and

NOW THEREFORE, BE IT RESOLVED, by the Mayor and Council of the Township
Of Bloomfield, County of Essex, State of New Jersey that Change Order No. 1 - Final is hereby
approved and the Financial Officer of the Township of Bloomfield is hereby authorized to adjust

payment for this work.

.........

Director of aw-Township Attorney

of facts set forth.

1 do hereby certify that the funding will be legally appropriated per the above information
for the purpose specified in the attached contract. Furthermore, it has been represented to me that
the contracts have been processed in accordance with the applicable provisions of New Jersey
Local Public Contract Law and the Code of the Township of Bloomfield.

“Temporary Chief Financial Officer

I hereby certify that the above resolution was duly adopted by the Mayor and Council of
the Township of Bloomfield at a meeting of said Township Council held on March 14, 2022,
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