

**2011 RESOLUTION – SANITARY SEWER REHABILITATION PROGRAM –
PROGRESSIVE PIPELINE MANAGEMENT, LLC – CHANGE ORDER NO. 1 & 2 -
FINAL**

WHEREAS, the Township of Bloomfield entered into a contract for the rehabilitation of sanitary sewers at various locations throughout the township with Progressive Pipeline Management, LLC, 134-B Farview Road, Rockaway, New Jersey 07866 (hereinafter “the Contractor”); and

WHEREAS, during the course of construction, unforeseen, subsurface site conditions were encountered which required modifications to the scope of work; and

WHEREAS, the project consultant, Birdsall Services Group and the Township Engineer have reviewed and agree with the changes as presented in Change Order No. 1 & 2 - Final; and

WHEREAS, Change Order No. 1 & 2 – Final represents a reduction in the cost of the contract in the amount of \$65,174.97 or 12.7%; and

WHEREAS, the Mayor and Council, based on the recommendation of the Township Engineer is satisfied that the specified changes should be approved; and

WHEREAS, this Change Order was found to be beneficial and necessary; and


WHEREAS, the acting Director of Finance has certified that the funds are available.

NOW, THEREFORE, BE IT RESOLVED, by the Mayor and Council of the Township of Bloomfield, County of Essex, State of New Jersey that Change Order No. 1 & 2 - Final is hereby approved and the Financial Officer of the Township of Bloomfield is hereby authorized to adjust payment for this work.

* * *

ON BASIS OF FACTS SET FORTH
Director of Law/Township Attorney
Bryan J. Stead

I hereby certify that the above resolution was duly adopted by the Mayor and Council of the Township of Bloomfield at a meeting of said Township Council held on January 18, 2011


Municipal Clerk of the Township of Bloomfield


Mayor of the Township of Bloomfield

ROLL CALL VOTE

MAYOR & COUNCIL	YES	NO	ABSTAIN	ABSENT
COUNCILWOMAN MALY	✓			
COUNCILMAN JOANOW	✓			
COUNCILMAN RUANE	✓			
COUNCILMAN VENEZIA	✓			
COUNCILWOMAN DUNIGAN	✓			
COUNCILMAN HAMILTON	✓			
MAYOR McCARTHY	✓			

O:\Resolutions\Change Order\1 2 resolution - Progressive Pipeline.doc

I hereby approve / disapprove of the passage of the attached Resolution.


Frederick Carr
Township Administrator

If the Township Administrator disapproves of the attached resolution the reasons are as follows:

I hereby approve / disapprove of the passage of the attached resolution.


Paul Lasek
Township Engineer

If the Department Head disapproves of the attached resolution the reasons are as follows:

I hereby approve / disapprove of the passage of the attached resolution.

Robert Renna
Director of Finance

If the Director of Finance disapproves of the attached resolution the reasons are as follows: